



Revere Project #SCH2012-1003

CHANGE ORDER

CO No.
015

To: CTA Construction Co, Inc.
(Contractor) 1432 Main Street, Suite 204
Waltham, MA. 02451

Attn: Jeffrey Hazelwood

Project No.: 12012.00
Project Name: Staff Sergeant James J Hill
Elementary School
Revere, MA.

Date: October 10, 2017

Contract Date: March 10, 2014

Architect: Drummey Rosane Anderson, Inc.

Owner: City of Revere

The Contract is changed as follows:

Contractor C.O.#	Description of Change	Amount
PCO-00045	FIXED CASEWORK HEIGHT - Negotiated Settlement	\$32,244.00
PCO-00082	OCCUPANCY SENSORS - Negotiated Settlement	\$2,063.44
PCO-00086	GLYCOL LEAKS - Negotiated Settlement	\$4,680.50
PCO-00087	CABLE SEPARATION - Negotiated Settlement	\$88,000.00
PCO-00100	FIRE DEPARTMENT FIRE ALARM CHANGES	\$56,700.60
	CREDIT for Fencing around Dumpster	-\$12,000.00
	CREDIT for negotiated settlement - deficiencies in concrete work	-\$40,000.00

Total Change By This CO: \$131,688.54

***** NOT VALID UNTIL SIGNED BY THE OWNER, ARCHITECT, AND CONTRACTOR.*****

The original Contract Sum was.....	\$31,575,000.00
Net change by previously authorized Change Orders.....	\$1,223,263.20
The Contract Sum prior to this Change Order was.....	\$32,798,263.20
The Contract Sum will be increased by this Change Order in the amount of.....	\$131,688.54
The new Contract Sum including this Change Order will be.....	\$32,929,951.74
The original date of Substantial Completion for building was:.....	June 16, 2015
The original date of Substantial Completion for entire project was:.....	August 18, 2015
The Contract Time is increased by.....	61/15 days (bld/site) days
The date of Substantial Completion of the date of this Change Order therefore is.....	August 18, 2015

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.

ARCHITECT

Drummey Rosane Anderson, Inc.
235 Bear Hill Rd.
4th Floor
Waltham, MA 02451

By:

Date: October 10, 2017

CONTRACTOR

CTA Construction Co, Inc.
1432 Main Street, Suite 204
Waltham, MA. 02451

By:

Date:

OWNER

City of Revere
280 Broadway
Revere, MA. 02151

By:

Date: 2-6-19 Mayor

Copy To: